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	Week Ending Date: August 23, 2017
	Safety: None
	Environmental: None
	Land Owner Public Issues: None 
	Structure Move Requests: None
	Construction Progress: AVS to Judson Transmission Line: 
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation:  Work is complete.

Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:
Transmission line contractor finished foundation work including hauling rebar cages , drilling holes and pouring (375 of 375), hauling structures (375 of 375) and continues framing structures (375 of 375) and setting structures (375 of 375) and continue stringing with 315 of 377 spans complete. 
Tande Substation:
Commissioning activities are ongoing.                                                                                                                                                                                                                                         Neset Substation:                                                                                                                                                                                                                                                                              Contractor continues to work on 230kV bus and static mast.  Finished drain and cable tray work.
	Scheduled Activities: AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.  

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line: 
Setting and stringing will continue through Fall of 2017. 

Tande Substation:
Continue commissioning activities.                                                                                                                                                                                                          Neset Substation:                                                                                                                                                                                                                                                 Continue to work on 230 kV bay and relay cabinets. 
	Comments: 


