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	Week Ending Date: October 11, 2017
	Safety: None
	Environmental: None
	Land Owner Public Issues: None 
	Structure Move Requests: None
	Construction Progress: AVS to Judson Transmission Line: 
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation:  Work is complete.

Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:
Judson to Neset line was strung and will be energized next week (planned October 12) along with  clean up and mat removal for the next month. 
Tande Substation:
Commissioning activities are ongoing.  Plan to energize next week (planned October 13).                                                                                                                                       Neset Substation:                                                                                                                                                                                                                                                                      Contractor is working on punch list and commissioning activities have begun.
	Scheduled Activities: AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.  

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line: 
Clean up and mat removal.

Tande Substation:
Continue commissioning activities.                                                                                                                                                                                                          Neset Substation:                                                                                                                                                                                                                                                Finish the punchlist and continue commissioning
	Comments: 


