Case #: PU-11-696 ( BASIN ELECTRIC
Project: AVS - Neset 345kV Transmission Line I .I POWER COOPERATIVE

Week Ending: December 6, 2017 A Touchstone Energy” Cooperative KT

Title Name Company Office Phone Cell Phone Email Address
Project Manager Amanda Wangler Basin Electric 701-557-5771 701-527-5615 awangler@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 701-226-2941 svasbinder@bepc.com
Project Engineer Chad Kuntz Basin Electric 701-557-5743 701-400-9436 ckuntz@bepc.com
Construction Coordinator Paul Telehey Basin Electric 701-557-5244 701-202-1156 ptelehey@bepc.com

Safety

None

Environmental

None

Land Owner/Public Issues

None

Structure Move Requests

None

Construction Progress

AVS to Judson Transmission Line:
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation: Work is complete.
Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:

Judson to Neset line was energized on October 12. Reclamation activities restart in the spring as weather allows.
Tande Substation:

Substation was energized on October 13.

Neset Substation:

Substation was energized on November 15

Scheduled Activities

AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line:
Line is energized. Reclamation activities will restart in the spring as weather allows.

Tande Substation:
Substation is energized.
Neset Substation:
Substation is energized.
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