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	Week Ending Date: December 13, 2017
	Safety: None
	Environmental: None
	Land Owner Public Issues: None 
	Structure Move Requests: None
	Construction Progress: AVS to Judson Transmission Line: 
The line is complete and energized on December 22, 2015.
Working on reclamation activities.

AVS Substation:  Work is complete.

Charlie Creek Substation: Work is complete.

Judson Substation:
Work is complete

Roundup Substation:
Work is complete

Judson to Neset Transmission Line:
Judson to Neset line was energized on October 12.  Reclamation activities restart in the spring as weather allows.
Tande Substation:
Substation was energized on October 13.                                                                                                                                                                                                                  Neset Substation:                                                                                                                                                                                                                                                                      Substation was energized on November 15
	Scheduled Activities: AVS to Judson Transmission Line:
Complete punchlist and finish reclamation.  

AVS Substation: Work completed
Charlie Creek Substation: Work completed
Judson Substation: Substation is energized.

Roundup: Substation is energized.

Judson to Neset Transmission Line: 
Line is energized.  Reclamation activities will restart in the spring as weather allows.

Tande Substation:
Substation is energized.                                                                                                                                                                                                                                     Neset Substation:                                                                                                                                                                                                                                                Substation is energized.
	Comments: 


