
Timeline & Milestones
Lewis & Clark Bag house Project

May 2013 - Jan 2014	 Mar 2014 - Sep 2014

	

Advanced Determination of Prudence 	 Detailed Engineering

Plant Planning, Engineering, and Permitting

May 2013	 September 2014
Jul 2013- Jan 2014	 Feb 2014 - Sep 2014

Preliminary Engineering	 Equipment and Construction

	

and Equipment Procurement 	 Contract Awards

Apr 2014- Jun 2014
Chimney Demo(A

December 31, 2015
Expected

Commercial
Operation

Nov 2014- Oct 2015	 Date
General Construction

Plant Construction, Commissioning, and Startup

------.y-- December 2016

Jun 2014- Nov 2014	 Aug 2015- Oct 2015

Civil Construction	 Outage Tie-In

April 2014
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