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econd Pre-Construction Meeting
Dakota Pipeline Company LLC

Sandpiper Pipeline Project
Docket No. PU-13-848

24-inch Crude Oil Pipeline

Invil ees:

X Sally Joyce (Enb-Reg) X Emily Jurgens (CWR-Env) X Julie Prescott (ND-PSC)

X Candice Arnett (Enb-Reg) X Mary Cohen Enb-Law) X Nathan Gaffrey (Keitu Eng)

X AJ Johnson (Enb-Fac) Jennifer Fry (Enb-Law) X Dan Britz (MN Limited)

Bobby Hahn (Enb-Env) X Jill Laughlin (Enb-CompI) X Zach Stafford (MN Limited)

X Sally Joyce (Enb-Reg) X Emily Jurgens (CWR-Env) Holly Hartfield (MN Limited)

In North Dakota Docket No. PU-13-848, a Second Pre-Construction Meeting
on the Sandpiper Pipeline Project was held on Wednesday, October 7, 2015,
on a telephone conference call to bring Minnesota Limited on as a contractor for
facility work.

Copies of the Findings of Fact, Conclusions of Law, and Order, Certification Relating to
Ordering Provisions, and the Tree and Shrub Mitigation Specifications were distributed
to meeting participants by email before the Meeting.

Sally Joyce, Enbridge Regulatory Project Supervisor, called roll and recorded the
attendees on the conference call (see table above).

Julie Prescott with the North Dakota Public Service Commission read through numbers
1-43 of the Certification Relating to Order Provisions - Transmission Facility Siting
(executed by Enbridge on February 10, 2014) and numbers 1-16 of the Tree and Shrub
Mitigation Specifications.

Julie Prescott noted that some of the Certification Provisions would not apply since this
meeting was related to facility construction and not mainline pipeline construction.

Additionally, the following issues were discussed:

> Provision No. 11: Julie Prescott: Have all of the cultural resource mitigation
plans had been submitted to the North Dakota SHPO, and if they have been
approved? Sally Joyce: Yes.

> Provision No. 20: Julie Prescott: Any trees or shrubs removed as a result of the
construction at the facilities? AJ Johnson: As far as I am aware, there were no
trees or shrubs removed for facility construction; Topsoil stripping and grading
was performed.
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> Provision No. 28: Julie Prescott: You previously filed Complaint Procedures for
Landowner's complaints. Has anything changed? Sally Joyce: I believe
everything is the same, but I will confirm. Sally Joyce confirmed that no changes
have been made to the Complaint Handling Procedures.

> Provision No. 34: Julie Prescott: Reminder to comply with the North Dakota
One-Call System in the event of any damages to underground facilities.

Julie Prescott noted that she could be contacted with any further questions.


