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	Month Ending: March 31, 2017
	Safety: None
	Environmental: Maintain BMP's and SWPPP inspections
	Land OwnerPublic Issues: None 
	Structure Move Requests: None
	Construction Progress: Patent Gate Substation:
Substation was energized on August 19th. 

Kummer Ridge Substation: 
Substation was energized on September 27th.

Patent Gate to Kummer Ridge Transmission Line:
Line was energized September 27th. 
Reclamation work was halted at the beginning of the month due to snow. Project team will continue to evaluate ROW conditions and are actively making plans to restart reclamation activities in April. 
	Scheduled Activities: Patent Gate Substation:
None

Kummer Ridge Substation:
None

Patent Gate to Kummer Ridge Transmission Line:
Reclamation will continue restart in April as ground and weather conditions allow.
	Comments: 


