Case #: PU-14-813 ( BASIN ELECTRIC
Project: North Killdeer Loop Phase | I ‘I POWER COOPERATIVE

Month Ending: July 31, 2017 A Touchstone Energy” Cooperative KT

Title Name Company Office Phone Cell Phone Email Address
Project Manager Amanda Wangler Basin Electric 701-557-5771 701-527-5615 awangler@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 701-226-2941 svasbinder@bepc.com
Project Engineer Chad Kuntz Basin Electric 701-557-5743 701-400-9436 ckuntz@bepc.com
Safety
None

Environmental

Maintain BMP's and SWPPP inspections

Land Owner/Public Issues

None

Structure Move Requests

None

Construction Progress

Patent Gate Substation:
Substation was energized on August 19th.

Kummer Ridge Substation:
Substation was energized on September 27th.

Patent Gate to Kummer Ridge Transmission Line:
Line was energized September 27th.

Contractor continues to restore the Right of Way. Majority of the reclamation was completed with a small
punch list to be completed this fall.

Scheduled Activities

Patent Gate Substation:
None

Kummer Ridge Substation:
None

Patent Gate to Kummer Ridge Transmission Line:
Reclamation will continue in the fall.
Will be starting to install 20 approaches in August as permits are approved.
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