
Case #:

Project:

Email Address

awangler@bepc.com

svasbinder@bepc.com

ckuntz@bepc.com 

Safety

Project Engineer Shane Vasbinder Basin Electric 701‐557‐5779 701‐226‐2941

Scheduled Activities

Comments

Environmental

Land Owner/Public Issues

Structure Move Requests

Construction Progress

Company Office Phone Cell Phone

Project Manager Amanda Wangler Basin Electric 701‐557‐5771 701‐527‐5615

701‐557‐5743 701‐400‐9436

PU‐14‐813

Month Ending:

Title Name

Project Engineer Chad Kuntz

North Killdeer Loop Phase I

Basin Electric

john
Text Box
115    PU-14-813    Filed 11/14/2017     Pages: 1
        North Killdeer Loop 345kV Transmission Line Progress Report- month ending Oct. 2017 
        Basin Electric Power Cooperative


	Month Ending: October 31, 2017
	Safety: None
	Environmental: Maintain BMP's and SWPPP inspections
	Land OwnerPublic Issues: None 
	Structure Move Requests: None
	Construction Progress: Patent Gate Substation:
Substation was energized on August 19th. 

Kummer Ridge Substation: 
Substation was energized on September 27th.

Patent Gate to Kummer Ridge Transmission Line:
Line was energized September 27th. 

Minor work was done on the ROW for access. 
	Scheduled Activities: Patent Gate Substation:
None

Kummer Ridge Substation:
None

Patent Gate to Kummer Ridge Transmission Line:
Reclamation will continue in the spring as necessary.  

	Comments: 


