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Casey A. Furey

100 West Broadway, Suite 250
P.O. Box 2798

Bismarck, ND 58502-2798
701.223.6585
cfurey@crowleyfleck.com

January 24, 2020

Via Hand Delivery and Electronic Mail

Patrick Fahn
Director, Public Utilities Division E-mail: pfahn@nd.gov
North Dakota Public Service Commission ndpsc@nd.gov

600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

In re: Case No. PU-18-280
Emmons-Logan Wind, LLC
Emmons-Logan Wind Energy Center
Weekly Status Report on Aircraft Detection Lighting System
Our File No. 035218-000046

Dear Mr. Fahn:

Pursuant to your request dated December 6, 2019, below please find Emmons-Logan Wind, LLC’s
(“Emmons-Logan Wind”) weekly status report regarding construction and installation of the
Aircraft Detection Lighting System (“ADLS”) at the Emmons-Logan Wind Energy Center (“Wind
Energy Center”).

Since the last status report provided on January 17, 2020, Emmons-Logan Wind has received
delivery of and installed the ADLS server rack and panel. Emmons-Logan Wind’s vendor has
also notified it that the ADLS radar system has cleared U.S. Customs and has been received by the
vendor. Remaining activities associated with the ADLS radar system include the delivery and
installation of the radar control box and other system components, including the generator skid.
Based on its vendor’s current estimate, Emmons-Logan Wind expects the remaining components
to be shipped to the site and the ADLS to be installed in the first quarter of 2020. Following
delivery and installation of the remaining ADLS components, Emmons-Logan Wind and its ADLS
vendor will undertake testing and commissioning of the system.

As described in Emmons-Logan Wind’s December 13 status report, the Wind Energy Center is
equipped and will be operated with traditional obstruction lighting until ADLS construction
activities and radar installation is completed, consistent with N.D. Admin. Code § 69-06-11-02.
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Please do not hesitate to contact me with any additional questions.

Sincerely,

CROWLEY FLECK PLLP

cc: Tracy Davis (via email)



