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< CHANGE ORDER 

NORTH DA KOT A PUBLIC SERVICE COMMISSION 

ABANDONED MINE LANDS 

SFN 19942 (6-93) 

CHANGE ORDER I NUMBER 2024-MTH-9

NO. ITEM OF WORK 

1 Installation of Gate 

2 Solar Pump Modification 

Explanation and/or sketch of change: 

UNIT 
ORIO. 

QUAN. 

LS 0 

LS 0 

1. Landowner changed fence location. An additional
gate will improve pasture traffic.

2. An increase in well depth required a larger pump,
additional plumbing, and additional solar panels.

NOTE: No increase or decrease of work Is authorized unless this 
change order is signed by both parties prior to start or 
elimination of such work. 

Project 

2024 Dakota Collieries AML Pro·ect 
Contractor 

Youn Gun Construction LLC 
Original Contract Amount 

2024 

QUAN. UNIT INCREASE DECREASE 
+OR· PRICE AMOUNT AMOUNTS 

+1 $1,000.0( $1,000.00 

+1 $6,500.0C $6,500.00 

TOTALS: 
$7,500.00 

Net Increase or Decrease to Date 

$88 862.35 
Projected Contract Anal Cost 10 Date 

$1 104 011.65 
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