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CHANGE ORDER 
NORTH DA KOT A PUBLIC SERVICE COMMISSION 
ABANDONED MINE LANDS 
SFN 19942 (5-93) 
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Explanation and/or sketch of change: 
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NOTE: No increase or decrease of work is authorized unless this 
change order is signed by both parties prior to start or 
elimination of such work. 
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