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Change Order 2025-BTJ-2

CANARY - Agency
Public Service Commission
Brett Job

NOTE: No increase or decrease of work is authorized unless this
change order is signed by both parties prior to start or
elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager




