
Case Number:
Project:

Month Ending:
Title Name Company Office Phone Email Address

Project Manager Bobby Nasset Basin Electric 701-557-5673 rnasset@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 svasbinder@bepc.com
Field Coordinator Tyler Bosch Basin Electric 701-557-5148 tbosch@bepc.com

-Frame and erect remaining structures

Comments

Scheduled Activities

-Structure Framing (99% complete)
-Structure Setting (99% complete)
-Conductor Stringing (84% complete)

-Continue stringing conductor and OHGW/OPGW
-Clean up ROW to prepare for reclamation activities

PU-24-361
LOS To Tande 345-kV Transmission Line
9/30/2026

-Structure Hauling (99% complete)
-Concrete Foundations (100% complete)

Nothing at this time.
Safety

Environmental

Land Owner/Public Issues

Structure Move Requests

Construction Progress

Continuing to maintain SWPPP. Reclamation activities continue, where available. 

Nothing at this time

Nothing at this time
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          Basin Electric Power Cooperative
          Ryan King, Environmental Coordinator
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