
Case Number:
Project:

Month Ending:
Title Name Company Office Phone Email Address

Project Manager Bobby Nasset Basin Electric 701-557-5673 rnasset@bepc.com
Project Engineer Shane Vasbinder Basin Electric 701-557-5779 svasbinder@bepc.com
Field Coordinator Tyler Bosch Basin Electric 701-557-5148 tbosch@bepc.com

-Direct Embed Bases (61% complete)

Comments

Scheduled Activities

-Structure Framing (7% complete)
-Structure Setting (0% complete)
-Conductor Stringing (0% complete)

-Deliver structures to tower locations

-Frame and erect structures
-Install concrete foundations, where needed

PU-25-283
Wheelock to Sask 230-kV Transmission Line
8/31/2026

-Structure Hauling (13% complete)
-Concrete Foundations (53% complete)

Nothing at this time. 
Safety

Environmental

Land Owner/Public Issues

Structure Move Requests

Construction Progress

Install and maintain SWPPP, as needed. 

Nothing at this time

Structure move requests to be submitted in September. 
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