Case Number: PU-25-283
Project: Wheelock to Sask 230-kV Transmission Line
Month Ending: 9/30/2026

BASIN ELECTRIC
e POWER COOPERATIVE

A Touchstone Energy” Cooperative ?(T
==

Title Name Company Office Phone Email Address
Project Manager Bobby Nasset Basin Electric 701-557-5673 rnasset@bepc.com
Project Engineer Shane Vasbinder | Basin Electric 701-557-5779 svasbinder@bepc.com
Field Coordinator Tyler Bosch Basin Electric 701-557-5148 tbosch@bepc.com

Safety

Nothing at this time.

Environmental

Install and maintain SWPPP, as needed.

Land Owner/Public Issues

Nothing at this time

Structure Move Requests

Structure move requests submitted in September.

Construction Progress

-Structure Hauling (30% complete)
-Concrete Foundations (92% complete)
-Direct Embed Bases (92% complete)
-Structure Framing (23% complete)
-Structure Setting (30% complete)
-Conductor Stringing (0% complete)

Scheduled Activities

-Deliver structures to tower locations
-Install concrete foundations, where needed
-Frame and erect structures

Comments
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