

Yesterday (December 16th) I met for a preconstruction conference with Mick Gee, Cenex Pipeline, LLC Engineering Manager and Construction supervisor for the Cass County reroute, Case No. PU-2242-02-561. We discussed project construction and reviewed the terms and conditions of the Commission's order. Cenex is beginning construction today and will likely finish everything except tie in this week. Cenex expects to tie in, test and place the new pipe in service sometime soon after the first of the year. Thanks.

Jerry Lein
Public Utility Analyst
North Dakota Public Service Commission
701 328-1035
FAX 328-2410