



**IBERDROLA
RENEWABLES**

September 29, 2008

Jerry Lein
North Dakota Public Service Commission
600 East Boulevard, Dept. 408
Bismarck, ND 58505-0480

Re: Pre-construction Summary and Notice to Proceed to Construction

Dear Mr. Lein:

Thank you for your time last Thursday for the Rugby Wind Project pre-construction meeting with me and Iberdrola Construction Managers, Joe Melsha, Raymond Fletcher and Dennis Kuhns.

As discussed in the meeting, Iberdrola will convey any proposed turbine shifts to the commission for approval if a shift is deemed necessary. Also, Iberdrola will provide a weekly report to the Commission while construction is underway.

Also, as required in the permit, this letter is meant to provide notice to the Commission that construction of the Rugby Wind Project will begin this week.

Please do not hesitate to contact me if you have any question or would like to discuss the project further.

Sincerely,

Tim Seck
Director of Development

IBERDROLA RENEWABLES, Inc.
www.iberdrolarenewables.us

106 PU-05-47 Filed: 9/29/2008 Pages: 1
Letter re. Preconstruction Summary - Notice of
Construction Start

Iberdrola Renewables, Inc.

Tim Seck, Director of Development