

**Scott, Sandi L.**

---

**From:** Bendish, Annette M.  
**Sent:** Tuesday, October 25, 2005 7:56 AM  
**To:** Scott, Sandi L.  
**Cc:** Lein, Jerry R.  
**Subject:** RE: Burleigh County Wind Project - Transmission Line Status

Please docket – 05-205  
Thank you,

Annette

---

**From:** Mark Sherman [mailto:shermanma@centralpwr.com]  
**Sent:** Tuesday, October 25, 2005 7:08 AM  
**To:** Bendish, Annette M.; Lein, Jerry R.  
**Subject:** Burleigh County Wind Project - Transmission Line Status

Ms. Bendish and Mr. Lein,

No new construction activity has occurred on the Burleigh County Wind Project Transmission Line since the week of 26 September when the concrete foundations were completed.

Our construction contractor, Brink Constructors, has begun arriving onsite in anticipation of receiving tower sections this week.

Please let me know if you need any other information.

Sincerely,  
Mark Sherman, P.E.  
Manager of Operations & Engineering  
Central Power Electric Cooperative, Inc.  
office switchboard 701-852-4407  
office direct 701-852-4408 ext. 421  
cell 701-721-1421

10/25/2005