

**Scott, Sandi L.**

---

**From:** Lein, Jerry R.  
**Sent:** Wednesday, December 21, 2005 8:42 AM  
**To:** Scott, Sandi L.  
**Cc:** Bendish, Annette M.  
**Subject:** FW: Burleigh County Wind Project - Transmission Line Status

Sandi – Will you please docket this in Case No. PU-05-205? Thanks.

---

**From:** Mark Sherman [mailto:shermanma@centralpwr.com]  
**Sent:** Wednesday, December 21, 2005 6:30 AM  
**To:** Bendish, Annette M.; Lein, Jerry R.  
**Cc:** 'Dave Martian'; jerryz@centralpwr.com; lonnieH@centralpwr.com  
**Subject:** Burleigh County Wind Project - Transmission Line Status

Ms. Bendish and Mr. Lein,

The following has been completed on the Burleigh County Wind Project Transmission Line as of 20 December 2005:

Our contractor completed installation of the bird flight diverters yesterday. The transmission line is now complete and energized.

Remaining items on the transmission line include dirt road repair and tree planting for tree mitigation purposes which will both be accomplished in the spring.

Please let me know if you need any other information.

Sincerely,  
Mark Sherman, P.E.  
Manager of Operations & Engineering  
Central Power Electric Cooperative, Inc.  
office switchboard 701-852-4407  
office direct 701-852-4408 ext. 421  
cell 701-721-1421