

Hamre, John G.

From: Bauske, Shelly A.
Sent: Tuesday, May 26, 2009 2:16 PM
To: Hamre, John G.
Subject: FW: PU-05-305 Rugby Wind - Weekly Status Update 5/23/09

From: Powers, Keith [mailto:Keith.Powers@iberdrolausa.com]
Sent: Tuesday, May 26, 2009 1:30 PM
To: -Info-Public Service Commission; Lein, Jerry R.
Cc: Seck, Timothy; Powers, Keith; Lallum, Erik
Subject: PU-05-305 Rugby Wind - Weekly Status Update 5/23/09

Commissioners,

Below is the construction status of the Rugby Wind Farm project for the week ending 5/23/09. Please contact me with any questions or comments.

Civil/Erection:

Access Roads Built:	53,370' of 90,000' (59%)
Offsite Public Road Upgrades:	Upgrades to begin week of 5/25
Foundations Poured and Backfilled:	44 of 71 (62%)
Turbine Deliveries:	Deliveries delayed due to frost restrictions. Estimated start 6/15
Turbines Erected:	0 of 71 (to begin mid to late June)
Concrete Batch Plant:	Operational
O&M Building Construction:	45%

Electrical:

Pole Staking:	All 34.5kV and 230kV poles have been staked.
Tree Removal:	Marking of trees to be removed will begin 5/26/09
Pole Line Construction: pole delivery trucks	To begin in the next several weeks. Delayed due to frost restriction affect on
Substation:	Grading is 80% complete. Foundations to begin week of 5/25.
Road Bores:	5 of 13 (40%)
Trenching: equipment delivery	To begin in the next several weeks. Delayed due to frost restriction affect on

Regards,

Keith Powers



91 PU-05-305 Filed: 5/26/2009 Pages: 2
Rugby Wind Weekly Status Update, May 23, 2009

Keith Powers
Senior Project Manager
Wind Engineering and Construction
201 King of Prussia Road Suite 500 Radnor, PA 19087
Tel 484.654.1875 Cell 484.844.0801 Fax 484.654.1069



In the interests of the environment, please print only if necessary and recycle

This message is intended for the exclusive attention of the address(es) indicated. Any information contained herein is strictly confidential and privileged, especially as regards person data, which must not be disclosed. If you are the intended recipient and have received it by mistake or learn about it in any other way, please notify us by return e-mail and delete this message from your computer system. Any unauthorized use, reproduction, alteration, filing or sending of this message and/or any attached files to third parties may lead to legal proceedings being taken. Any opinion expressed herein is solely that of the author(s) and does not necessarily represent the opinion of Iberdrola. The sender does not guarantee the integrity, speed or safety of this message, not accept responsibility for any possible damage arising from the interception, incorporation of virus or any other manipulation carried out by third parties.