

Hamre, John G.

From: Bauske, Shelly A.
Sent: Tuesday, November 03, 2009 8:50 AM
To: Hamre, John G.
Subject: FW: PU-05-305 Rugby Wind - Weekly Status Update 10/31/09

From: Powers, Keith [mailto:Keith.Powers@iberdrolausa.com]
Sent: Tuesday, November 03, 2009 8:44 AM
To: -Info-Public Service Commission; Lein, Jerry R.
Cc: Seck, Timothy; Landoni, Peter; Lallum, Erik; Powers, Keith
Subject: RE: PU-05-305 Rugby Wind - Weekly Status Update 10/31/09

Commissioners,

Below is the construction status of the Rugby Wind Farm project for the week ending 10/31/09. Please contact me with any questions or comments.

Civil/Erection:

Access Roads Built:	Complete
Offsite Public Road Upgrades:	Complete
Foundations Poured and Backfilled:	Complete
Turbine Deliveries:	Complete
Turbines Erected:	Complete
Turbines Mechanically Complete:	Complete
Concrete Batch Plant:	Removed
O&M Building Construction:	Complete
Reclamation around Turbines:	Continues
Turbine Commissioning:	69 of 71 (97%)

Electrical:

Substation Status

- Energized 9/11.
- Cap bank installation has begun.

Transmission Line Status

- Complete

34.5kV OH Collector Line Status

- Complete.

34.5kV UG Collector Status

- Complete

Regards,

Keith

148 **PU-05-47** Filed: 11/3/2009 Pages: 2
Rugby Wind Weekly Status Update for week ending Oct. 31, 2009

Rugby Wind LLC

116 **PU-05-305** Filed: 11/3/2009 Pages: 2
Rugby Wind Weekly Status Update for week ending Oct. 31, 2009

Rugby Wind LLC



IBERDROLA
RENEWABLES

Keith Powers
Senior Project Manager
Wind Engineering and Construction
201 King of Prussia Road Suite 500 Radnor, PA 19087
Tel 484.654.1875 Cell 484.844.0801 Fax 484.654.1069



In the interests of the environment, please print only if necessary and recycle

This message is intended for the exclusive attention of the address(es) indicated. Any information contained herein is strictly confidential and privileged, especially as regards person data, which must not be disclosed. If you are the intended recipient and have received it by mistake or learn about it in any other way, please notify us by return e-mail and delete this message from your computer system. Any unauthorized use, reproduction, alteration, filing or sending of this message and/or any attached files to third parties may lead to legal proceedings being taken. Any opinion expressed herein is solely that of the author(s) and does not necessarily represent the opinion of Iberdrola. The sender does not guarantee the integrity, speed or safety of this message, not accept responsibility for any possible damage arising from the interception, incorporation of virus or any other manipulation carried out by third parties.