



**ROONEY ENGINEERING,
INC.**
Engineering for the Energy
Industry



Weekly Construction Progress Report

Enbridge Pipelines (North Dakota) LLC

Week of: Oct. 30, 2006

Case No. PU-06-317

General Contractor:		Address:		
	Name	Company	Office	Cell
Project Manager	Edward Kelly	Rooney Engineering	303-705-9325	303-594-6157
Sr. Construction Coordinator:	Trent Mattick	Enbridge	701-857-0803	701-721-3356
Chief Inspector	Stan Johnson	Tulsa Inspection	N/A	870-665-1704

Brief Description of Weekly Activities:

- Stanley Station**
 - Nothing to Report
- Beaver Lodge Station**
 - Nothing to Report
- Trenton Station**
 - Nothing to Report
- Alexander Station**
 - Nothing to Report

Specific Activity on Project

Description	% Complete	Description	% Complete
Stanley Station		Beaver Lodge Station	
Civil		Civil	
Mechanical		Mechanical	
Electrical		Electrical	
Clean-up		Clean-up	
Trenton Station		Alexander Station	
Civil		Civil	
Mechanical		Mechanical	
Electrical		Electrical	
Tank		Tank	
Clean-up		Clean-up	

Significant Work Activity for next Week:

Work will commence at Beaver Lodge, Station on Oct 31 for the new booster pump foundation.

Comments:

--

Name	Date
Edward J. Kelly	Oct. 30, 2006