

**Scott, Sandi L.**

---

**From:** Fahn, Patrick J.  
**Sent:** Friday, November 17, 2006 11:55 AM  
**To:** Scott, Sandi L.  
**Subject:** FW: PSC Case #PU 06-330: Notice of Field work commencement - 2006 crossing work Enbridge Pipeline 10" Trenton to Beaver Lodge Project

Sandi,  
Please docket in 06-300

Patrick J. Fahn  
Chief Engineer, North Dakota Public Service Commission  
600 East Boulevard  
Bismarck ND 58505-0480  
701-328-4077  
701-328-2410 (fax)  
pfahn@nd.gov

---

**From:** Ty France [mailto:Ty.France@rooney-eng.com]  
**Sent:** Friday, November 17, 2006 11:07 AM  
**To:** Fahn, Patrick J.  
**Cc:** Troy D. Pierantoni; Brent.Horton@enbridge.com  
**Subject:** PSC Case #PU 06-330: Notice of Field work commencement - 2006 crossing work Enbridge Pipeline 10" Trenton to Beaver Lodge Project

Mr. Fahn,

Enbridge plans to commence field activities Monday 11/20/06 for the major crossing work for the 10" Trenton to Beaver Lodge pipeline Project.

Next weeks plans are as follows:

Monday - kickoff meeting with key contractor personnel in Williston, complete mobilization of crew and equipment  
Tuesday – Receive pipe and deliver to field  
Wednesday – Begin pipeline construction of crossing pull strings  
Thursday & Friday – Holiday ..... No work  
Saturday & Sunday – Holiday weekend ..... No work

I will be contacting you by phone today as well. I hope to formalize a report to you starting next week.

Thanks,

**Ty France P.E.**

Rooney Engineering, Inc.  
100 N. 27th St. Suite 220  
Billings, MT 59101  
Phone: (406) 896-1305  
Cell: (406) 321-1660  
Fax: (406) 896-1309



ROONEY ENGINEERING, INC.  
Engineering for the Energy Industry