

Anderson, Lori D.

From: Fahn, Patrick J.
Sent: Thursday, May 31, 2007 8:18 AM
To: Anderson, Lori D.
Subject: FW: Weekly Status: PSC Case #PU 06-330 Enbridge's 10" Pipeline Project

Lori,
Please docket this email in 06-330. There is no attachment this week.

Patrick J. Fahn
Chief Engineer, North Dakota Public Service Commission
600 East Boulevard
Bismarck ND 58505-0480
701-328-4077
701-328-2410 (fax)
pfahn@nd.gov

From: Ty France [mailto:Ty.France@rooney-eng.com]
Sent: Wednesday, May 30, 2007 6:27 PM
To: Fahn, Patrick J.
Cc: Brent.Horton@enbridge.com; Troy Pierantoni
Subject: Weekly Status: PSC Case #PU 06-330 Enbridge's 10" Pipeline Project

Pat,

We didn't get much done last week due to the weather and short work week. Hopefully I will have more to report next week.

Thanks

Ty France P.E.

Rooney Engineering, Inc.
100 N. 27th St. Suite 220
Billings, MT 59101
Phone: (406) 896-1305
Cell: (406) 321-1660
Fax: (406) 896-1309

5/31/2007