

Scott, Sandi L.

From: Fahh, Patrick J.
Sent: Friday, October 20, 2006 10:22 AM
To: Scott, Sandi L.
Subject: FW: Enbridge North Dakota Expansion project - Order number PU-06-349 - Weekly Status Report

Sandi,
Please docket in 06-349.

Patrick J. Fahh
Chief Engineer, North Dakota Public Service Commission
600 East Boulevard
Bismarck ND 58505-0480
701-328-4077
701-328-2410 (fax)
pfahn@nd.gov

From: Ed Kelly [mailto:Ed.Kelly@rooney-eng.com]
Sent: Monday, October 16, 2006 12:46 PM
To: Fahh, Patrick J.
Cc: Brent.Horton@enbridge.com; Trent.Mattick@enbridge.com; Troy D. Pierantoni; wendy.martin@enbridge.com
Subject: RE: Enbridge North Dakota Expansion project - Order number PU-06-349 - Weekly Status Report

Larimore Station:

Work began at the proposed Larimore Pump station today (Oct 16, 2006). The work will consist of relocating an electric feeder line for a farmer's well/pivot sprinkler that currently crosses the proposed site. The work to this point has included locating third party utilities that interfere with the construction. The relocation is planned on being completed by the end of the week.

If you have any questions or comments, feel free to contact me.

Thanks,

Edward J. Kelly, P.E.
Project Manager

ROONEY ENGINEERING, INC.
Engineering for the Energy Industry

12201 E. Arapahoe Rd., Ste. C-10
Centennial, CO 80112
Office: 303-705-9325
Cell: 303-594-6157
Fax: 303-792-0227