

For the week of June 1st to June 7th, 2008

State	Pipeline Spread	County	Activities this week	Planned for Next week
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> • Utility locates • Clearing, grading and stringing • Installed erosion and sedimentation controls • Installed access pads and fence gaps • Road bore crews and manual welders 	<ul style="list-style-type: none"> • Clearing, grading, ditching, stringing and pipe bending • Access pads and road bores • Automatic weld practice, qualification test and mini welding gang
		Pembina	<ul style="list-style-type: none"> • Utility locates • Temporary fence gaps, erosion and sedimentation controls 	<ul style="list-style-type: none"> • Utility locates • Erosion and sedimentation controls • Clearing and grading activities
		Walsh	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
		Nelson	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
		Steele	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
		Barnes	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> • Installed erosion and sedimentation controls • Installed access pads • Clearing, topsoil salvage, grading, stringing and pipe bending • Road bores 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Road bores • Road access installations • Clearing, topsoil salvage, grading, stringing, pipe bending and welding
		Ransom	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Road access installations • Clearing 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Road access installations • Clearing
		Sargent	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates
		Marshall	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates
South Dakota MP 217.8 to				

512 PU-06-421 Filed: 6/13/2008 Pages: 2

Construction Progress Report for Week of June 1 to June 7, 2008



MP 263.2		Day	• N/A	• N/A
----------	--	-----	-------	-------