

For the week of May 25 to May 31, 2008

State	Pipeline Spread	County	Activities this week	Planned for Next week
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> Continue pot holing/utility locate Right-of-Way clearing activities Right-of-way grading activities Installing erosion control devices Installing access pads Installing fence gaps Rigging up road bore crews Testing manual welders Getting re routes surveyed 	<ul style="list-style-type: none"> Continues utility locates, clearing, grading and installing road bores Commence ditching operations Start pipe stringing operations Automatic welding rig up Continue installing erosion control devices
		Pembina	•	•
		Walsh	•	•
		Nelson	•	•
		Steele	•	•
		Barnes	•	•
	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> Continue putting in road access and erosion and sediment controls, installing fence gaps, clearing right-of-way and installing bored road crossings. Start top-soiling and grading right-of way. 	<ul style="list-style-type: none"> Continue putting in road access and erosion and sediment controls, installing bored road crossings, top-soiling and grading right-of way. Start stringing and bending pipe.
		Ransom	<ul style="list-style-type: none"> Continue pre-construction activities including one call notifications and foreign utility locates. Start putting in road access and erosion and sediment controls, installing fence gaps, clearing right-of-way. 	<ul style="list-style-type: none"> Continue putting in road access and erosion and sediment controls, clearing right-of-way. Start installing bored road crossings, top-soiling and grading right-of way.
		Sargent	<ul style="list-style-type: none"> Continue pre-construction activities including one call notifications and foreign utility locates. 	<ul style="list-style-type: none"> Start putting in road access and erosion and sediment controls, installing fence gaps, clearing right-of-way.
		Marshall	• N/A	<ul style="list-style-type: none"> Continue pre-construction activities including one call notifications and foreign utility locates.
South Dakota MP 217.8 to MP 263.2		Day	• N/A	• N/A