

Report For the week of June 15th, to June 21st, 2008

State	Pipeline Spread	County	Activities This Week	Planned for Next week
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> • Clearing, grading and stringing • Erosion and sedimentation controls • Access pads and fence gaps, ditching • Road bore crews and manual welders • Train and qualification of welders 	<ul style="list-style-type: none"> • Clearing, grading, ditching, stringing and pipe bending • Erosion and sedimentation controls • Road bores • Weld practice and start of mini welding crew
		Pembina	<ul style="list-style-type: none"> • Foreign utility locates • Temporary fence gaps, erosion and sedimentation controls • Clearing and grading and ditching • Installed access pads 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Ditching • Clearing and grading • Stringing automatic weld practice and qualification. • Road bores
		Walsh	<ul style="list-style-type: none"> • Pre-Construction activities including one call and foreign utility locates 	<ul style="list-style-type: none"> • Pre-Construction activities including one call and foreign utility locates
		Nelson	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
		Steele	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
		Barnes	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Access pads • Clearing, topsoil salvage, grading, stringing, pipe bending and welding • Road bores 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Access pads • Clearing, topsoil salvage, grading, stringing, pipe bending and welding • Road bores
		Ransom	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing, topsoil salvage and grading
		Sargent	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing
		Marshall	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates
South Dakota MP 217.8 to MP 263.2		Day	<ul style="list-style-type: none"> • Pre-Construction activities including one call notifications 	<ul style="list-style-type: none"> • Pre-Construction activities including one call notifications

526 PU-06-421 Filed: 6/17/2008 Pages: 2
Construction Progress Report for Week of June 15 to June 21st, 2008



State	Pipeline Spread	County	Activities This Week	Planned for Next week	
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> Foreign utility locates Clearing, grading and stringing Installed erosion and sedimentation controls Installed access pads and fence gaps Road bore crews and manual welders 	<ul style="list-style-type: none"> Clearing, grading, ditching, stringing and pipe bending Access pads and road bores Automatic weld practice, qualification test and mini welding gang 	
		Pembina	<ul style="list-style-type: none"> Foreign utility locates Temporary fence gaps, erosion and sedimentation controls 	<ul style="list-style-type: none"> Foreign utility locates Erosion and sedimentation controls Clearing and grading activities 	
		Walsh	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> N/A 	
		Nelson	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> N/A 	
		Steele	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> N/A 	
		Barnes	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> N/A 	
	South Dakota MP 217.8 to MP 263.2	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> Installed erosion and sedimentation controls Road bores Road access installations Clearing, topsoil salvage, grading, stringing and pipe bending and welding 	<ul style="list-style-type: none"> Erosion and sedimentation controls Road bores Road access installations Clearing, topsoil salvage, grading, stringing, pipe bending and welding
			Ransom	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates Road access installations Clearing 	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates Road access installations Clearing, topsoil salvage, and grading
			Sargent	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates Road access installations 	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates Road access installations Clearing
			Marshall	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> Pre-construction activities including one call notifications and foreign utility locates
			Day	<ul style="list-style-type: none"> Pre-construction activities including one call 	<ul style="list-style-type: none"> Pre-construction activities including one call