

Report For the week of July 20th, to July 26th, 2008

State	Pipeline Spread	County	Activities This Week	Planned for Next Week
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> • Clearing, grading and stringing • Installing mats • Road bore crews and manual welders • Train and qualification of welders • Dewatering of ditch • Start main pipe crew • Start coating crew 	<ul style="list-style-type: none"> • Clearing, grading, ditching, stringing and pipe bending • Erosion and sedimentation controls • Mainline welding • Mini-crew • Start lower-in crew • Start tie-in crew
		Pembina	<ul style="list-style-type: none"> • Clearing, topsoil salvage, grading and stringing • Road bores • Access pads • Mainline welding • Dewatering of ditch • HDD Tongue River 	<ul style="list-style-type: none"> • Clearing, topsoil salvage, grading, ditching and stringing • Mini pipe crew • Erosion and sedimentation controls • Road bores • Mainline welding • Start lower-in crew • Start tie-in crew • HDD Tongue River
		Walsh	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Installing temporary fence gaps • Installing goal posts • Clearing, topsoil salvage, grading and stringing 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing • Installing goal posts • Clearing, topsoil salvage, grading and stringing
		Nelson	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing • Installing goal posts • Installing temporary fence gaps 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Clearing • Installing goal posts • Clearing, topsoil salvage, grading and stringing
		Steele	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Road Bores 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates
		Barnes	<ul style="list-style-type: none"> • N/A 	<ul style="list-style-type: none"> • N/A
	2A MP 129.9	Barnes	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Clearing, topsoil salvage, grading, stringing, pipe bending and welding, ditching, lower-in, backfilling, tie-in and clean-up • Road bores 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Clearing, topsoil salvage, grading, stringing, pipe bending and welding, ditching, lower-in, backfilling, tie-in and clean-up • Road bores

565 PU-06-421 Filed: 7/22/2008 Pages: 4
 Progress Report for the Week of July 20 to July 26, 2008

TransCanada Keystone Pipeline, LP



Keystone Project **Pipeline Construction Progress**

	to MP 263.2	Ransom	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Erosion and sedimentation controls • Clearing, topsoil salvage, grading, stringing, pipe bending, welding and ditching • Road bores 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Erosion and sedimentation controls • Clearing, topsoil salvage, grading, stringing, pipe bending, welding and ditching • Road bores
		Sargent	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Erosion and sedimentation controls • Clearing, topsoil salvage and grading • Road bores 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Access pads • Erosion and sedimentation controls • Clearing, topsoil salvage and grading • Road bores
		Marshall	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates • Clearing
South Dakota MP 217.8 to MP 263.2		Day	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates 	<ul style="list-style-type: none"> • Pre-construction activities including one call notifications and foreign utility locates

Keystone Project **Pump Station Construction Progress**

Report for the week of July 20th to July 26, 2008

State	County	No.	Pump Station	Activities this week	Planned for Next week
North Dakota	Walsh	15	Edinburg	Start site work	Continue site work
North Dakota	Nelson	16	Niagra	Construction survey and layout	Start site work
North Dakota	Steele	17	Luverne	Construction survey and layout	N/A
North Dakota	Ransom	18	Ft. Ransom	Construction survey and layout	Start site work
North Dakota	Sargent	19	Ludden	Construction survey and layout	N/A
South Dakota	Day	20	Ferney	Construction survey and layout. Start site work	Continue site work
South Dakota	Beadle	21	Carpenter	Construction survey and layout	N/A
South Dakota	Miner	22	Roswell	Construction survey and layout	N/A
South Dakota	Hutchinson	23	Freeman	Construction survey and layout	N/A
Nebraska	Cedar	24	Ferney	N/A	N/A
Nebraska	Stanton	25	Carpenter	N/A	N/A
Nebraska	Butler	26	Roswell	N/A	N/A
Nebraska	Saline	27	Freeman	N/A	N/A
Nebraska	Jefferson	28	Steele City	N/A	N/A
Kansas	Nemaha	29	Seneca	N/A	N/A
Kansas	Doniphan	30	Severence	N/A	N/A

Keystone Project **Pump Station Construction Progress**

Report for the week of July 20th to July 26, 2008

State	County	No.	Pump Station	Activities this week	Planned for Next week
Missouri	Clinton	31	Turney	N/A	N/A
Missouri	Carroll	32	Tina	N/A	N/A
Missouri	Chariton	33	Salisbury	Construction survey and layout. Start site work	Continue site work
Missouri	Audrain	34	Centralia	Construction survey and layout. Start site work	Continue site work
Missouri	Montgomery	35	Middleton	N/A	N/A
Missouri	Lincoln	36	St. Paul	N/A	N/A
Illinois	Madison	37	Hartford	N/A	N/A