

Hamre, John G.

From: Fahn, Patrick J.
Sent: Tuesday, October 28, 2008 8:28 AM
To: Hamre, John G.
Subject: FW: PSC Case Number PU-06-421
Attachments: North Spread Report 10-22 and 10-23-08.pdf

John - please docket in 06-421 from KLJ and then forward to Commissioners, PUD and Legal

Patrick Fahn
Utility Analyst
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

-----Original Message-----

From: Mark Anderson [mailto:mark.anderson@kljeng.com]
Sent: Monday, October 27, 2008 2:36 PM
To: Fahn, Patrick J.
Subject: PSC Case Number PU-06-421

Patrick:

Attached please find last week's reports for the North Spread. Thank you.

Mark Anderson, PE
Kadmas, Lee and Jackson, Inc.
P.O. Box 937
Valley City, ND 58072

Direct Dial (701) 845-9417
Cell (701) 739-6920
Fax (701) 845-0252

PSC CASE NUMBER: PU-06-421

Kadrmas
Lee &
Jackson
Engineers Surveyors
Planners

DAILY REPORT

1/2

Job Site: North Spread

Date: 10.22.08

Location and

Operations Observed:

MP 70 - 93

MP 100 - 113

MP 114 - 115

General Notes:

This week's inspection found the
project very wet as rain has continued
during the week. This has slowed the
contractors progress. I am seeing a lot of damage
to local roads due to the wet conditions.

MP 70-93 - Many tie-ins & most of
the topsoiling remains to be done over the
course of this 23 mile stretch. Soil is saturated
with moisture. Encountered heavy drizzle on my inspections today.

MP 100-113 Tie-ins & topsoiling remain as
well. Intermittent segments of trench remain open.

MP 114-115 lowering-in & padding of pipe continues according
to plan.

PSC CASE NUMBER: PU-06-421

Kadrmass
Lee &
Jackson
Engineers Surveyors
Planners

DAILY REPORT (Cont.)

Date 10.22.08

Page 2 of 2

The following deviations from the finding of facts were found:

- None -

Signature: (Dennis Markusen)

Print Name: Dennis Markusen

PSC CASE NUMBER: PU-06-421

Kadrmass
Lee &
Jackson
Engineers Surveyors
Planners

DAILY REPORT

1/2

Job Site: North Spread

Date: 10.23.08

Location and Operations Observed: MP 7-8 Pembina Gorge

General Notes: Drizzle continues on the site.

Very wet conditions at the Pembina Gorge. Crew is preparing to start reaming 26" diameter hole, and setting on the north side at exit points.

little to no activity North of MP. 32 due to wet conditions.

PSC CASE NUMBER: PU-06-421

Kadmas
Lee &
Jackson
Engineers Surveyors
Planners

DAILY REPORT (Cont.)

Date 10.23.08

Page 2 of 2

The following deviations from the finding of facts were found:

- None -

concerned with settlement, ponding water in
trench.

Signature: Dennis Markusen

Print Name: Dennis Markusen