

Hamre, John G.

From: Fahn, Patrick J.
Sent: Tuesday, November 18, 2008 8:16 AM
To: Hamre, John G.
Subject: FW: Web Posting Report
Attachments: 026 Web Progress Report November 16th - November 22nd 2008.pdf

John – please docket in 06-421 from TransCanada and then forward to Commissioners, PUD and Legal

Patrick Fahn
Utility Analyst
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

From: Karen Manville [mailto:Karen.Manville@universalensco.com]
Sent: Tuesday, November 18, 2008 8:02 AM
To: Todd Kranda; Fahn, Patrick J.
Cc: Catalin Berindean
Subject: Web Posting Report

Please see attached Web Posting Report.

Karen Manville
Project Coordinator
Keystone Pipeline Project
816-880-4881
877-880-4881 - Toll Free
816-880-6689 - Fax

Keystone Pipeline Project **Pipeline Construction Progress**

Report for the week of November 16th to November 22nd, 2008

State	Pipeline Spread	County	Activities This Week	Planned for Next Week
North Dakota MP 0.0 to MP 217.8	1A MP 0.0 to MP 129.9	Cavalier	<ul style="list-style-type: none"> • Dewatering of ROW • Erosion and sedimentation controls • Winterization Activities 	<ul style="list-style-type: none"> • Winterization activities • Erosion and sedimentation controls
		Pembina	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Continue Pembina Gorge HDD • Winterization activities 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Continue Pembina Gorge HDD • Winterization Activities
		Walsh	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities
		Nelson	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities
		Steele	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities
		Barnes	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-ins • Winterization Activities
	2A MP 129.9 to MP 263.2	Barnes	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Welding, ditching, lower-in • Road bores 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-in and clean-up •
		Ransom	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Clean-up 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Clean-up
		Sargent	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Tie-in and clean-up 	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Clean-up
		South Dakota MP 217.8 to MP 263.2	Marshall	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Welding, ditching, lower-in, backfilling and tie-in
Day	<ul style="list-style-type: none"> • Erosion and sedimentation controls • Ditching, lower-in and backfilling • Road bores 		<ul style="list-style-type: none"> • Erosion and sedimentation controls • Ditching, lower-in and backfilling • Road bores 	