

Keystone Pipeline Project **Pipeline Construction Progress**

Report for the week of August 17 to August 23, 2009

State	Pipeline Spread	County	Activities This Week	Planned for Next Week
North Dakota MP 0.0 to MP 217.8	Spread 1A	Cavalier	<ul style="list-style-type: none"> Pigging. Mainline valve setting. Cleanup and restoration. Environmental controls. 	<ul style="list-style-type: none"> Continue with pig run. Continue with mainline valve setting. Continue with cleanup and restoration. Continue with environmental concerns.
		Pembina	<ul style="list-style-type: none"> Pigging. Preparation for mainline valve setting. Cleanup and restoration. Environmental controls. 	<ul style="list-style-type: none"> Continue with pigging. Continue with mainline valve setting. Continue with cleanup and restoration. Continue with Environmental Concerns.
		Walsh	<ul style="list-style-type: none"> Pigging. Cleanup and restoration. Environmental. 	<ul style="list-style-type: none"> Continue with pigging. Continue with cleanup and restoration. Continue with environmental concerns.
		Nelson	<ul style="list-style-type: none"> Cleanup and Restoration. Environmental. 	<ul style="list-style-type: none"> Continue with cleanup. Continue with environmental concerns.
		Steele	<ul style="list-style-type: none"> Preparing for hydrostatic testing. Cleanup and restoration. 	<ul style="list-style-type: none"> Continue with hydrostatic testing. Continue with cleanup and restoration.
		Barnes	<ul style="list-style-type: none"> Installing test headers. 	<ul style="list-style-type: none"> Continue with test headers.
	Spread 2A	Barnes	<ul style="list-style-type: none"> Erosion and sedimentation control. 	<ul style="list-style-type: none"> Erosion and sedimentation control.
		Ransom	<ul style="list-style-type: none"> Erosion and sedimentation control. Install valve assemblies. 	<ul style="list-style-type: none"> Erosion and sedimentation control. Install valve assemblies.
		Sargent	<ul style="list-style-type: none"> Erosion and sedimentation control. Caliper pig run. 	<ul style="list-style-type: none"> Erosion and sedimentation control. Caliper pig run.

678 PU-06-421

Filed: 8/20/2009

Pages: 1

Keystone Pipeline Progress Report for the Week
Aug. 17 to Aug. 23, 2009

TransCanada Keystone Pipeline, LP