

# Keystone Pipeline Project **Pipeline Construction Progress**

Report For the week of October 5 to October 11, 2009

State	Pipeline Spread	County	Activities This Week	Planned for Next Week
North Dakota MP 0.0 to MP 217.8	Spread 1A	Cavalier	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>
		Pembina	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>
		Walsh	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>
		Nelson	<ul style="list-style-type: none"> <li>• Tie-in test site.</li> </ul>	<ul style="list-style-type: none"> <li>• Complete.</li> </ul>
		Steele	<ul style="list-style-type: none"> <li>• MLV completion.</li> <li>• Coating.</li> <li>• Environmental controls.</li> </ul>	<ul style="list-style-type: none"> <li>• Continue with MLV completion.</li> <li>• Continue with coating.</li> <li>• Continue with environmental controls.</li> </ul>
		Barnes	<ul style="list-style-type: none"> <li>• Environmental controls.</li> </ul>	<ul style="list-style-type: none"> <li>• Continue with environmental controls.</li> </ul>
	Spread 2A	Barnes	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> </ul>	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> </ul>
		Ransom	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> <li>• Install valve assemblies.</li> </ul>	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> </ul>
		Sargent	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> <li>• Install valve assemblies.</li> </ul>	<ul style="list-style-type: none"> <li>• Erosion and sedimentation control.</li> <li>• Install valve assemblies.</li> </ul>

698

PU-06-421

Filed: 10/5/2009

Pages: 1

Keystone Pipeline Progress Report for the Week  
Oct. 5 to Oct. 11, 2009

TransCanada Keystone Pipeline, LP