

216 South Cascade Street  
PO Box 747  
Fergus Falls, Minnesota 56538-0747  
218 736-6947  
800 257-4044  
www.otpc.com

October 1, 2021



Steve Kahl  
Director of Administration/Executive Secretary  
North Dakota Public Service Commission  
State Capitol  
600 East Boulevard Dept. 408  
Bismarck, ND 58505

**RE: Otter Tail Power Company – Langdon Wind Energy Center  
Case No. PU-07-26 and PU-08-159  
Monthly Status Updates**

Dear Mr. Kahl:

The Langdon, ADLS system is 95% complete and is estimated to be completed and in service by 10/19/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at [hcmahon@otpc.com](mailto:hcmahon@otpc.com).

Sincerely,

A handwritten signature in black ink that reads "Harvey McMahon". The signature is written in a cursive, slightly slanted style.

Harvey McMahon  
Manager, Renewable Energy Construction and Operation

tlk  
By electronic filing

17 **PU-08-159** Filed: 10/1/2021 Pages: 1  
**Langdon Wind Energy Center Status Update**

FPL Energy, LLC

201 **PU-07-26** Filed: 10/1/2021 Pages: 1  
**Langdon Wind Energy Center Status Update**

FPL Energy, LLC