

Hamre, John G.

From: Bauske, Shelly A.
Sent: Thursday, January 28, 2010 9:12 AM
To: Hamre, John G.
Subject: FW: Rhame/Belfield weekly progress report 012310
Attachments: wr012310.pdf

From: Rick Mucha [mailto:RMucha@bepc.com]
Sent: Thursday, January 28, 2010 9:08 AM
To: Bauske, Shelly A.
Subject: RE: Rhame/Belfield weekly progress report 012310

From: Bauske, Shelly A. [mailto:sbauske@nd.gov]
Sent: Thursday, January 28, 2010 9:02 AM
To: Rick Mucha
Subject: RE: Rhame/Belfield weekly progress report 012310

Good Morning

Please attach the report and resubmit.

Thank you!

From: Rick Mucha [mailto:RMucha@bepc.com]
Sent: Thursday, January 28, 2010 8:10 AM
To: Alan Burgard; Cory Bauer; Dave Wulke (dwulke@tesscousa.com); Deborah Levchak; Don Stone (dstone@tesscousa.com); Duey Marthaller; Gary Bindert (addison3@q.com); Gary Stoddard; Harlan Fortin; Lein, Jerry R.; Joseph Volk; Kevin Solie; Mark Nygard; Mark Winn; Megan Milbradt; Mike Murray; Pius Fischer; -Info-Public Service Commission; Shad Erdmann; Shane Vasbinder; Steve Hartnell (shartnell@tesscousa.com)
Subject: Rhame/Belfield weekly progress report 012310

Progress report attached.

Little progress the past week due to weather conditions and loss of power in the entire Rhame area.

RJM

Rhame Substation Construction Rev. #2

