

## Hamre, John G.

---

**From:** Bauske, Shelly A.  
**Sent:** Tuesday, July 06, 2010 12:05 PM  
**To:** Hamre, John G.  
**Subject:** FW: Rhame/Belfield weekly progress report 070310  
**Attachments:** wr070310.pdf

**From:** Rick Mucha [mailto:RMucha@bepc.com]

**Sent:** Tuesday, July 06, 2010 10:20 AM

**To:** Alan Burgard; Cory Bauer; Deborah Levchak; Duey Marthaller; Gary Bindert (addison3@q.com); Gary Stoddard; Lein, Jerry R.; Joseph Volk; Kelly Schafer; Kevin Solie; Mark Nygard; Megan Milbradt; Mike Murray; Pius Fischer; -Info-Public Service Commission; Rob McAdoo; Shad Erdmann; Shane Vasbinder

**Subject:** Rhame/Belfield weekly progress report 070310

The only activity the past two weeks has been the yard surfacing and punch list items at the Rhame Sub. Surfacing to be completed this week.

Progress report is attached.

RJM

