

Fahn, Patrick J.

From: Bob Dundas [bdundas@truecos.com]
Sent: Monday, October 20, 2008 3:14 PM
To: Fahn, Patrick J.
Cc: 'Tad True'; 'Debra Bell'; 'Don Clark'
Subject: Alex Loop Reclamation Update

Mr. Fahn:

Per your request, the following is a brief status report on the Alex Loop right-of-way reclamation.

1. Contract reseeding operations were completed in the summer 2008 along all sections of the R.O.W. that were not actively being farmed or accessed via croplands. Now that crops are off these remaining fields, our contract reseeding company will complete reclaiming these areas as necessary. All reseeding activities should be completed by end of Fall 2008.
2. A few areas along the pipeline R.O.W have settled and require re-grading. Filling in of the low, settled spots should be completed by Northwinds Construction by November 15, 2008.
3. Tree/shrub re-plantings should be completed during the Spring 2009. Upon completion of the plantings, BFPL will contact you to arrange for an inspection along the R.O.W. A copy of the tree/shrub re-planting proposal will be provided to PSC in the late fall or early winter 2008 for comment.

Please give me a call at the below phone numbers should you have any further questions.

Bob Dundas, P.G.
Environmental Coordinator
Belle Fourche Pipeline Co.

(307) 266-0411 Work
(307) 247-3702 Cell

The information in this electronic mail message and any attached files is confidential and may be legally privileged. If you are not the intended recipient, delete this message and contact the sender immediately. Access to this message by anyone other than its intended recipient is unauthorized. You must not use or disseminate this information as it is proprietary property of the True companies. Communications on or through the True companies' computer systems may be monitored or recorded to secure effective system operation and for other lawful purposes. Thank you.