

Hamre, John G.

From: Fahn, Patrick J.
Sent: Friday, October 03, 2008 1:44 PM
To: Hamre, John G.
Subject: FW: PU-07-791 - Weekly report
Attachments: PSC Report (ejk 3-Oct-08).doc; Minot Excavating for pump bases 037.jpg; Minot Excavation for Pump bases.jpg; P-Lake sump tank.jpg; P-Lake backfilling sump tank.jpg; P-Lake - Piping prefab.JPG; LARIMORE mechanical installation.jpg; Penn building foundations.bmp; Penn pump foundations.bmp

John – please docket in 07-791 from Enbridge and then forward to Commissioners, PUD and Legal.

Patrick Fahn

Utility Analyst
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

From: Ed Kelly [<mailto:Ed.Kelly@rooney-eng.com>]
Sent: Friday, October 03, 2008 11:47 AM
To: Fahn, Patrick J.
Cc: Brent.Horton@enbridge.com; Troy D. Pierantoni; Trent_Mattick@Enbridge.com; Tim Kinney; Ty France; Paul Giron; Casper Front Desk
Subject: RE: PU-07-791 - Weekly report

Weekly report for Oct. 3 plus a couple of pictures per your request.

Let me know if you have any questions or comments.

Thanks,

Edward J. Kelly, P.E.

Project Manager

ROONEY ENGINEERING, INC.

Engineering for the Energy Industry

12201 E. Arapahoe Rd., Ste. C-10
Centennial, CO 80112
Office: 303-705-9325
Cell: 303-594-6157
Fax: 303-792-0227

67 PU-07-791 Filed: 10/3/2008 Pages: 12
Enbridge Pipeline Weekly Report for Oct. 3, 2008



**ROONEY ENGINEERING,
INC.**
Engineering for the Energy
Industry



Weekly Construction Progress Report

Enbridge Pipelines (North Dakota) LLC

Week of: Oct. 3, 2008

Case No. PU-07-791

	Name	Company	Office	Cell
Supervising Project Manager	Edward Kelly	Rooney Engineering	303-705-9325	303-594-6157
Supervisor - Construction Services:	Trent Mattick	Enbridge	701-857-0803	701-721-3356

Brief Description of Weekly Activities:

Alexander Station

- Nothing to report.

Trenton Station

- Nothing to report.

Beaver Lodge Station

- Nothing to report.

Stanley Station

- Investigative Digs continued this week to identify underground utilities.

Blaisdell Station

- Nothing to report.

Minot Station

- Work continued on precast foundations. Foundation excavation underway.

Denbigh Station

- Nothing to report.

Pleasant Lake Station

- Sump tank installed. Backfilling underway. Mechanical prefab underway.

Penn Station

- Foundation work underway and nearly complete.

Bartlett Station

- Nothing to report.

Larimore Station

- On-site underground mechanical piping complete.

Specific Activity on Project			
Description	% Complete	Description	% Complete
Alexander Station		Trenton Station	
Civil	0	Civil	0
Mechanical	0	Mechanical	0
Electrical	0	Electrical	0
Clean-up	0	Clean-up	0
Beaver Lodge Station		Stanley Station	
Civil	0	Civil	1
Mechanical	0	Mechanical	0
Electrical	0	Electrical	0
Clean-up	0	Clean-up	0
Blaisdell Station		Minot Station	
Civil	0	Civil	5
Mechanical	0	Mechanical	0
Electrical	0	Electrical	0
Clean-up	0	Clean-up	0
Denbigh Station		Pleasant Lake Station	
Civil	0	Civil	65
Mechanical	0	Mechanical	15
Electrical	0	Electrical	0
Clean-up	0	Clean-up	0
Penn Station		Bartlett Lake Station	
Civil	30	Civil	0
Mechanical	0	Mechanical	0
Electrical	0	Electrical	0
Clean-up	0	Clean-up	0
Larimore Station			
Civil	70		
Mechanical	25		
Electrical	0		
Clean-up	0		

Significant Work Activity for next Week:

Alexander Station

- Nothing to report.

Trenton Station

- Nothing to report.

Beaver Lodge Station

- Nothing to report.

Stanley Station

- Investigative Digs to continue. Foundation work to commence Oct. 16.

Blaisdell Station

- Nothing to report.

Minot Station

- Foundation work to continue. Site excavation to continue.

Denbigh Station

- Nothing to report.

Pleasant Lake Station

- Complete backfill. Mechanical fabrication to continue.

Penn Station

- Complete foundation work. Start mechanical prefabrication.

Bartlett Station

- Civil work to commence Oct. 8.

Larimore Station

- Backfill piping and foundation excavations.

Comments:

Name

Edward J. Kelly



Date

10/3/08



10.02.2008



10.02.2008



2 10:44AM









11/25/2008

