

215 South Cascade Street  
PO Box 496  
Fergus Falls, Minnesota 56538-0496  
218 739-8200  
[www.otpc.com](http://www.otpc.com) (web site)



November 1, 2021

Steve Kahl  
Director of Administration/Executive Secretary  
North Dakota Public Service Commission  
State Capitol  
600 East Boulevard Dept. 408  
Bismarck, ND 58505

**RE: Otter Tail Power Company – Ashtabula Wind I Energy Center  
Case No. PU-08-32 and PU-09-53  
Monthly Status Updates**

Dear Mr. Kahl:

The Ashtabula – I, ADLS system is 98% complete and is estimated to be in completed and in service by 11/05/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at [hcmahon@otpc.com](mailto:hcmahon@otpc.com).


Sincerely,

*/s/ HARVEY MCMAHON*

Harvey McMahan  
Manager, Renewable Energy Construction and Operation

tlk  
By electronic filing

21 PU-09-53 Filed 11/01/2021 Pages: 1  
Aircraft Detection Lighting System Update  
Otter Tail Power Company  
Harvey McMahan

347 PU-08-32 Filed 11/01/2021 Pages: 1  
Aircraft Detection Lighting System Update  
Otter Tail Power Company  OTTERTAIL COMPANY  
Harvey McMahan