

216 South Cascade Street
PO Box 747
Fergus Falls, Minnesota 56538-0747
218 736-6947
800 257-4044
www.otpc.com



November 1, 2021

Steve Kahl
Director of Administration/Executive Secretary
North Dakota Public Service Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Ashtabula Wind I Energy Center
Case No. PU-08-32 and PU-09-53
Monthly Status Updates**

Dear Mr. Kahl:

The Ashtabula – I, ADLS system is 98% complete and is estimated to be in completed and in service by 11/05/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hcmahon@otpc.com.

Sincerely,

A handwritten signature in black ink that reads "Harvey McMahon". The signature is written in a cursive, flowing style.

Harvey McMahon
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

21 **PU-09-53** Filed: 11/1/2021 Pages: 1
Aircraft Detection Lighting System Update

Otter Tail Power Company
Harvey McMahon

347 **PU-08-32** Filed: 11/1/2021 Pages: 1
Aircraft Detection Lighting System Update

Otter Tail Power Company
Harvey McMahon