

215 South Cascade Street  
PO Box 496  
Fergus Falls, Minnesota 56538-0496  
218 739-8200  
[www.otpc.com](http://www.otpc.com) (web site)



October 1, 2021

Steve Kahl  
Director of Administration/Executive Secretary  
North Dakota Public Service Commission  
State Capitol  
600 East Boulevard Dept. 408  
Bismarck, ND 58505

**RE: Otter Tail Power Company – Luverne Wind Farm  
Case No. PU-08-34 and PU-09-73  
Monthly Status Updates**

Dear Mr. Kahl:

The Luverne, ADLS system is 95% complete and is estimated to be completed and in service by 10/19/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at [hcmahon@otpc.com](mailto:hcmahon@otpc.com).

Sincerely,

*/s/ HARVEY MCMAHON*

Harvey McMahon  
Manager, Renewable Energy Construction and Operation

tlk

By electronic filing

24 PU-09-73 Filed 10/01/2021 Pages: 1  
Luverne Wind Farm Status Update  
M-Power, LLC

*An Equal Opportunity Employer*



170 PU-08-34 Filed 10/01/2021 Pages: 1  
Luverne Wind Farm Status Update  
M-Power, LLC