

216 South Cascade Street
PO Box 747
Fergus Falls, Minnesota 56538-0747
218 736-6947
800 257-4044
www.otpco.com



October 1, 2021

Steve Kahl
Director of Administration/Executive Secretary
North Dakota Public Service Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Luverne Wind Farm
Case No. PU-08-34 and PU-09-73
Monthly Status Updates**

Dear Mr. Kahl:

The Luverne, ADLS system is 95% complete and is estimated to be completed and in service by 10/19/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hmcMahon@otpco.com.

Sincerely,

A handwritten signature in cursive script that reads "Harvey McMahon".

Harvey McMahon
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

24 **PU-09-73** Filed: 10/1/2021 Pages: 1
Luverne Wind Farm Status Update

M-Power, LLC

170 **PU-08-34** Filed: 10/1/2021 Pages: 1
Luverne Wind Farm Status Update

M-Power, LLC