

215 South Cascade Street
PO Box 496
Fergus Falls, Minnesota 56538-0496
218 739-8200
www.otpc.com (web site)



November 1, 2021

Steve Kahl
Director of Administration/Executive Secretary
North Dakota Public Service Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Luverne Wind Farm
Case No. PU-08-34 and PU-09-73
Monthly Status Updates**

Dear Mr. Kahl:

The Luverne, ADLS system is 98% complete and is estimated to be completed and in service by 11/05/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hcmahon@otpc.com.

Sincerely,

/s/ HARVEY MCMAHON

Harvey McMahon
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

25 PU-09-73 Filed 11/01/2021 Pages: 1
Aircraft Detection Lighting System Update
Otter Tail Power Company
Harvey McMahon

171 PU-08-34 Filed 11/01/2021 Pages: 1
Aircraft Detection Lighting System Update
Otter Tail Power Company
Harvey McMahon