

215 South Cascade Street
PO Box 496
Fergus Falls, Minnesota 56538-0496
218 739-8200
www.otpc.com (web site)

October 1, 2021



Steve Kahl
Director of Administration/Executive Secretary
North Dakota Public Service Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Langdon Wind Energy Center
Case No. PU-07-26 and PU-08-159
Monthly Status Updates**

Dear Mr. Kahl:

The Langdon, ADLS system is 95% complete and is estimated to be completed and in service by 10/19/21.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hcmahon@otpc.com.

Sincerely,

/s/ HARVEY MCMAHON

Harvey McMahon
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

17 PU-08-159 Filed 10/01/2021 Pages: 1
Langdon Wind Energy Center Status Update
FPL Energy, LLC

An Equal Opportunity Employer



201 PU-07-26 Filed 10/01/2021 Pages: 1
Langdon Wind Energy Center Status Update
FPL Energy, LLC