



**ROONEY ENGINEERING,  
INC.**  
Engineering for the Energy  
Industry



**Weekly Construction Progress Report**

**Enbridge Pipelines (North Dakota) LLC**

**Week of: Oct. 23, 2009**

**Case No. PU-08-812**

|  | Name          | Company            | Office       | Cell         |
|--|---------------|--------------------|--------------|--------------|
| <b>Supervising Project Manager</b>         | Edward Kelly  | Rooney Engineering | 303-705-9325 | 303-594-6157 |
| <b>Supervisor - Construction Services:</b> | Trent Mattick | Enbridge           | 701-857-0803 | 701-721-3356 |

**Brief Description of Weekly Activities:**

**Stanley Injection**

- Civil clean-up to continue.

**Specific Activity on Project**


| Description            | % Complete | Description | % Complete |
|------------------------|------------|-------------|------------|
| <b>Stanley Station</b> |            |             |            |
| Civil                  | 98         |             |            |
| Mechanical             | 100        |             |            |
| Electrical             | 100        |             |            |
| Clean-up               | 85         |             |            |

**Significant Work Activity for next week:**

**Stanley Station**

- Clean-up and civil work to continue.

**Comments:**

| Name  | Date     |
|---|----------|
| Edward J. Kelly  | 10/23/09 |