

215 South Cascade Street
PO Box 496
Fergus Falls, Minnesota 56538-0496
218 739-8200
www.otpc.com (web site)



September 1, 2021

Steve Kahl
Director of Administration/Executive Secretary
North Dakota Public Service Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Merricourt Wind Project
Case No. PU-08-932 and PU-19-144
Monthly Status Updates**

Dear Mr. Kahl:

The Merricourt ADLS system is 97% and is estimated to be in service by September 15, 2021.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hcmahon@otpc.com.

Sincerely,

/s/ HARVEY MCMAHON
Harvey McMahan
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

91 PU-19-144 Filed 09/01/2021 Pages: 1
Monthly Status Update re ADLS system
Otter Tail Power Company
Harvey McMahan

278 PU-08-932 Filed 09/01/2021 Pages: 1
Monthly Status Update re ADLS system
Otter Tail Power Company
Harvey McMahan