

215 South Cascade Street
PO Box 496
Fergus Falls, Minnesota 56538-0496
218 739-8200
www.otpco.com

September 1, 2021



Steve Kahl
Director of Administration/Executive
Secretary North Dakota Public Service
Commission
State Capitol
600 East Boulevard Dept. 408
Bismarck, ND 58505

**RE: Otter Tail Power Company – Merricourt Wind Project
Case No. PU-08-932 and PU-19-144
Monthly Status Updates**

Dear Mr. Kahl:

The Merricourt ADLS system is 97% and is estimated to be in service by September 15, 2021.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at hcmahon@otpco.com.

Sincerely,

A handwritten signature in black ink that reads "Harvey McMahon".

Harvey McMahon
Manager, Renewable Energy Construction and Operation

tlk
By electronic filing

91 **PU-19-144** Filed: 9/1/2021 Pages: 1
Monthly Status Update re ADLS system

Otter Tail Power Company
Harvey McMahon

278 **PU-08-932** Filed: 9/1/2021 Pages: 1
Monthly Status Update re ADLS system

Otter Tail Power Company
Harvey McMahon