

Hamre, John G.

From: Bauske, Shelly A.
Sent: Friday, December 11, 2009 1:21 PM
To: Hamre, John G.
Subject: FW: Case No PU-09-151
Attachments: MP PU-09-151 weekly construction rpt 12-05-09.pdf

From: Kristie Lindstrom (ALLETE) [mailto:klindstrom@allete.com]
Sent: Friday, December 11, 2009 1:17 PM
To: -Info-Public Service Commission
Subject: Case No PU-09-151

Attached please find Minnesota Power's weekly construction report for the week ending December 5, 2009. Minnesota Power has ceased construction for the winter.

Kristie Lindstrom
Legal Assistant to
Chris Anderson &
David Moeller
218-355-3180
[*klindstrom@allete.com*](mailto:klindstrom@allete.com)



David R. Moeller, Attorney – Legal Services

Fax 218-723-3955 / E-mail dmoeller@allete.com

December 11, 2009

VIA EMAIL

Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, North Dakota 58505-0480

RE: Bison 1 Wind Project
Oliver/Morton Counties
Siting Application
Case No. PU-09-151

Dear Mr. Nitschke:

Please find attached Minnesota Power's weekly construction report for the week ending December 5, 2009. Minnesota Power has now ceased construction for the winter.

Please let us know if you have any questions.

Sincerely,

David R. Moeller

kl

Enc.

c: Ron Gullicks, Minnesota Power
Jim Atkinson, Minnesota Power

BISON I WIND
PU-09-151
Week Ending 12-05-09

Belair Excavating worked only two days this week on stripping the grass off 52nd Ave from Sta 0+00 to Sta 25+00 and on the Branch Road to WTG 5 and 14 from Sta 0+00 to Sta 50+00.

Belair Excavating demobilized from the site.

The last day of construction activities on the site was 12-01-09. Work has been suspended for the season due to freezing conditions and will resume in the spring. The weekly reports will also resume with the start of construction activities in the spring.

Belair Excavating had 2 men on site this week.