

**Bison 1B Weekly Construction Report**  
**PU-09-151**  
**Week Ending: 2/5/12**

**Construction**

- Commissioning complete on 1/31/12

**Weather Impacts**

- None.

**Manpower on Site**

- Siemens – 16
- MP – 1